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Statement of Ongoing Contractsasof 08/20/08

09/ 03/ 08

District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COVPANY ARI NDUQUE, RAY $1, 209,418 11/ 16/ 07 17%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD gzg, ggi 15; 2613; (1)1 62%

HI GHVAY PLANTI NG AND | RRI GATI ON '

PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084

HE14 SWPPP
HE14
11- | MP-8-3. 9/ 96. 8 IN | MPERI AL COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF $628, 628 05/01/08 0%
11- 258704 LOCATI ONS CALI EORNI A | NC $0 05/21/08 0%

CLEAN AND TREAT BRI DGE DECK 1310 W 23RD STREET $0

TEMPE AZ 85282

HVB WPCP (602) 437-1711
11- | MP-8-23.3/23. 7 IN | MPER AL COUNTY NEAR EL CENTRO GRANI TE CONSTRUCTI ON CO. Rl ZZUTTO, SHAWN $720,003 03/26/08  100%
11- 284104 FROM 0.2 MLE WEST TO 0.2 MLE EAST 2095 H GHWAY 111 722 E. BARIONI BLVD. iigg’ ggg 8;‘; ;éj gg 94%

OF DUNAWAY ROAD OVERCROSSI NG | MPERI AL, CA 92251 '

REHABI LI TATE PAVEMENT EL CENTRO, CA 92243 (760) 355- 8666
HA22 wecP
11- 1 MP-8-37.8/38.1 IN | MPERI AL COUNTY IN EL CENTRO FROMSIMJ. HARRI S R ZZUTTO, SHAWN $429,208 04/03/08  100%
11- 285704 0.1 MLE WEST TO 0.2 M LE EAST OF 4375-260 JUTLAND DRI VE 722 E. BARIONI BLVD. $;§§, gig 8;1; g; 82 99%

ROUTE 8/ 86 SEPARATI ON SAN DI EGO, CA 92117 | MPERI AL, CA 92251 ’

W DEN AND REHABI LI TATE RAMP (760) 355- 8666 SUSPENDED
HA22 WPCP
11- | MP- 8- 83. 6/ 84 IN | MPERI AL COUNTY NEAR FELI CI TY FROMBEADOR Rl ZZUTTO, SHAWN $517,428 03/11/08 98%
11- 284004 0.2 MLE WEST TO 0.2 M LE EAST OF 26320 LESTER Cl RCLE 722 E. BARIONI BLVD. ﬁ;‘gi’ géi 8;‘; gi; gg 89%

OG LBY ROAD OVERCROSSI NG CORONA. CA 92883 | MPERI AL, CA 92251 !

RAMP REHABI LI TATI ON ' (760) 355- 8666 SUSPENDED
HA22 wecP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY | N AND NEAR SKANSKA R ZZUTTO, SHAWN $69, 443,930 03/11/08 9%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAI N STREET $6, 355,273  03/27/08 9
HPLU- 6211- (067) E f22 B BARIONI BLVD. $5, 709, 644 01/ 05/ 11 9%

--0

HE14 SWPPP

111

CONSTRUCT FOUR- LANE EXPRESSWAY BRAWEY, CA 92227

| MPERI AL, CA 92251
(760) 355- 8666
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11- | MP- 86- 15. 1/ 15. 5 I'N | MPERI AL COUNTY NEAR | MPERI AL FROMHAZARD CONSTRUCTI ON MCCLENDON, GREG $576, 621 02/08/08 97%
11-284504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P.O. BOX 229000 722 E. BARIONI BLVD. $561, 859 02; 27; 08 91%
KEYSTONE ROAD | MPERI AL, CA 92251 %0 07/22/08
SAN DI EGO, CA 92192- 9000 ' 08/ 26/ 08
I NSTALL TRAFFI C SI GNAL (760) 355- 8666
HB1 WeCP
11- 1 MP-111-.7/ . 7 IN | MPERI AL COUNTY | N CALEXI CO AT PETERSON- CHASE GENERAL CORTEZ, DAVID $262,265 06/ 06/ 08 14%
11- 285804 SEVENTH STREET ENG NEERI NG CONSTRUCTI ON, I NC. 722 E. BARI ONI BLVD. iiy ggg %; i% gg 1%
I NSTALL DRAI NAGE UNI TS 1792 KAI SER AVENUE | MPERI AL, CA 92251 !
IRVINE, CA 92614-5706 (858) 688- 1597 SUSPENDED
HB4N wecP
11- | MP-111-4. 7/ T8. 2 IN | MPERI AL COUNTY NEAR CALEXI CO FROMORTI Z ASPHALT PAVI NG | NC $1, 742,056 05/ 12/ 08 0%
11-276614 ROUTE 86 TO ROSS ROAD P O BOX 883 $0 05/ 30/ 08 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0
COLTON CA 92324
(909) 386- 1200
HMLA SWPPP
11- 1 MP-111- 11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAW.EY AT P& LANDSCAPE MGMI. SERVI CES AR NDUQUE, RAY $1, 404, 600 03/ 06/ 06 0%
11-256204 VARI QUS LQCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1,303,830 03/17/06 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $7,498  09/17/09
ORANGE, CA 92868 '
(858) 467- 4084 PLANT EST
HE14 wecP SATIS
11- | MP- 115-21. 2/ 35. 2 IN | MPERI AL COUNTY | N AND NEAR MANHOLE ADJUSTI NG CONTRACTORS MCCLENDON, GREG $1,792,756 02/ 14/ 08 70%
11- 287404 CALI PATRI A FROM WEST JUNCTI ON ROUTE 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $1, 415, 8;61 8;5 55135 82 84%
78 TO RAUTE 111 PI CO R VERA, CA 90660 | MPERIAL, CA 92251
ASPHALT RUBBER CHI P SEAL COAT ' (760) 355- 8666
HMLA WeCP
11-SD-5-.3/0 IN SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL PEREZ, AL $367,901 06/ 16/ 08 0%
11- 287304 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 7177 OPPORTUNI TY ROAD :g %; 13; gg 0%
CONSTRUCT CONCRETE BARRI ER OPENING 1792 KAl SER AVENUE SAN DI EGO, CA 92111

IRVINE, CA 92614-5706 (858) 467- 4003 SUSPENDED

HB4N WPCP
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11-SD-5-.3/11.7 IN SAN DI EGO COUNTY AT VAR QUS PAVE- TECH | NC. ROSAL, PURI SI MO $512,124 04/ 29/ 08 44%
11- 258804 LOCATI ONS FROM CAM NO DE LA PLAZA 735 LAGUNA DRI VE 2363 CARMEL VALLEY $448, 7;8 83; iy 82 820
OVERCROSSI NG TO MAI N STREET CVARLSBAD. CA 92008 ROAD
UNDERCRGCSSI NG ' DEL MAR, CA 92014
REHABI LI TATE BRI DGE DECKS .
VB VPCP (858) 720- 2123
11- SD- 5- 8. 6/ 10 I'N SAN DI EGO COUNTY I N CHULA VI STA  WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 637,020 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 256, 029 06/ 15/ 06 0%
ACl M 005 - (599)8 $8,604 02/11/11
CSTS-054 - (07E) P LOCATIONS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ' (858) 467- 4081 PLANT EST
S05- 4 00- ( E)
HA25 SWPPP SATIS
HA25
11- SD- 5- 10. 0/ 10. 8 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON JUAREZ, DANI EL $4, 647,250 12/06/07  100%
11- 276104 LOCATI ONS P.O. BOX 229000 9851 BUENA VI STA AVE $4, 686,583 12/31/07 97%
ACNH- X073- (082) E REPLACE METAL RAI LI NG CANTEE  CA 92071 $116,147 01/12/09
--0) SAN DI EGO, CA  92192- 9000 '
(858) 688- 1501
HB1 wecP
11- SD-5-15. 1/ 15. 1 IN SAN DI EGO COUNTY I N SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $391, 205 06/18/08 25%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD 2132, ggg fﬂj ég; 82 38%
I NSTALL GALVANI ZED STEEL FENCE '
SAN DI EGO, CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439
HB4N WeCP
11- SD- 5- 26. 8/ 26. 8 IN SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $808, 556 06/ 15/ 07 0%
11- 081104 G LMAN DRI VE UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD $7ﬁ’ ggg 8;; 8% 8; 0%
W DEN AND | NSTALL TRAFFI C Sl GNALS :
SAN DI EGO, CA  92192- 9000 SAN DI EGO, CA 92111
(858) 467- 4081 PLANT EST
HBAN WPCP SATI'S
11- SD- 5- 28. 3/ 37 IN SAN DI EGO COUNTY AT VAR QUS E.L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $141, 845,056 02/ 27/ 02 0%
LSS gy Loomas e 11003 SovEMO vALLEY  SI4LOW0S Gy e gy
W DEN FREEWAY AND BRI DGES 3063 E. CARVEL VALLEY RD. RD, B
PLE0-66 0- (9N SAN DI EGO, CA 92121 08107708
-0 SAN DI EGO, CA 92130 PLANT EST
(858) 720- 2111 SATI S

SWPPP

State of California Department of Transportation
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/ 04/ 04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $572, 230 08; 20; 04 0%
ST(P;" 6211-(037)E OVERCROSSI NG TO 1. 0 KM SOUTH OF VI A - SAN DI EGO, CA 92111 $4,047  02/10/10
DE LA VALLE UNDERC CRONA (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB4C SWPPP
11- SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AMR $34, 379,308 08/ 15/ 07 81%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $27, 954, 232 09/ 10/ 07 81%
DI EGUI TO Rl VER BRI DGE TO SAN ELIJO SAN DIECO CA 92117 SAN DI EGO, CA 92111 $2,841,903  11/03/09
LAGOON BRI DGE ' (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWPPP
11- SD-5-50. 9/ 52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND NMBJS MANAGEMENT SERVI CES, | NC. HURTZI G, JOHN $1, 809, 756 09/ 26/ 07 71%
11-239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O BOX 52797 7177 OPPORTUNI TY ROAD $§ii’ ggg 1%5 gg; 21 36%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI VERSI DE. CA 92517 SAN DI EGO, CA 92111 ’
HI GHMAY PLANTI NG ’ (858) 467- 4086
HA25 SWPPP
11- SD-5-52. 8/54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G JOHN $1, 285,692 08/ 09/ 07 20%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $gg, gég f{g; %35 fﬂ 60%
NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111 ’
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4086
HA25 SWPPP
11- SD-5- 66. 5/ 68. 5 I'N SAN DI EGO COUNTY ABQUT 21 KM G M GENERAL ENG NEERI NG PEREZ, AL $627, 447 09/ 26/ 07 76%
11-259304 NORTH OF OCEANSI DE FROM 1.1 KM SOUTH 916 MORNI NG SUN DRI VE 7177 OPPORTUNI TY ROAD $5g‘311 ggg (1)85 gg; 8; 94%
OF TO 2.1 KM NORTH OF THE SAN ONOFRE ENGI NI TAS. A 92024 SAN DI EGO, CA 92111 :
TRUCK | NSPECTI ON FACI LI ’ (858) 467- 4093 SUSPENDED
UPGRADE EXI STI NG BACK- UP GENERATCORS
HA42 WPCP
11- SD-8-9. 6/ 52 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL TRAN, DUNG $1, 140,380 05/ 02/ 08 51%
11- 258604 LOCATI ONS FROM LAKE MURRAY BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY 2‘3“1121 24215 fﬁ; (2)%5 gg 39%

OVERCROSSSI NG TO CAMERON STATI ON
UNDERCRGCSSI NG
CLEAN AND TREAT BRI DGE DECK

1792 KAl SER AVENUE ROAD

DEL MAR, CA 92014

IRVINE, CA 92614-5706
(858) 720- 2115

HVB WPCP



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
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11- SD- 8- 26. 5/ 26. 8 IN SAN DI EGO COUNTY NEAR ALPINE FROMNEWPORT GRADI NG | NC. RAM REZ, DANI EL $225,874 03/ 07/ 08 95%
11- 270604 228,928 04/ 23/ 08
AG o 4125- (004) E 0.4 KM WEST OF PEUTZ VALLEY ROAD 3046 EVERWOOD DRI VE 1463 BROADWAY $$70 oaD oy o 93%
UNDERCROSSI NG TO 0.1 KM EAST COF PEUTZ EL CAJON, CA 92021 !
-0 VALLEY ROAD UNDERCRCS RIVERSIDE, CA 92503 (619) 588- 9065
REPAI R SLOPE
HA23 WeCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOHN $719,249 07/ 25/ 01 0%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $694,593 08/01/01 0%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO CA 92106 SAN DI EGO, CA 92111 $1,316 01/14/09
ROUTE 94 AND ON 94 FROM 0.6 KM ! (858) 467- 4086 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
11- SD- 15- 3. 2/ M4. 1 IN SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4, 515,190 09/ 10/ 07 58%
11-070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $2,226,012 10/ 25/07 49%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $197,801 03/12/12
--0) PERRIS, CA 92570
(858) 467- 4084
HA25 SWPPP
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- () $0 °
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 10. 4/ 21. 2 IN SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTIES | NC $60, 545, 000 07/ 25/ 08 0%
11-270924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUI TE 260 $0 08/ 06/ 08 0%
CONSTRUCT MANAGED LANES $0
SAN DI EGO CA 92117
(858) 272- 9080
HB4C SWPPP
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $48, 985, 250 05/12/08 6%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $1, 367,088 06/11/08 3%
SEPARATI ON TO CARROLL CANYON ROAD SAN DI EGO, A 52126 DRI VE NORTH $944,807  11/29/10
OVERCRGOSSI NG ' SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 688- 1521

HB4C SWPPP
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
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11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARWELL $67, 236, 717 02/ 08/ 08 15%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220- 112 EVENI NG $14, 823,537 02/ 27/ 08 2%
$2,179,736 02/ 10/ 11
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE
SEPARATI ON OVERCRGCSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
11- SD- 15- 18. 6/ M7. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCl CONSTRUCTI ON BREYER, RI CHARD $46, 311, 204 07/ 10/ 06 87%
11- 080944 36, 225,554 07/ 25/ 06
AG M oe - (200N ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $$3 e Lo o 77%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH B
2122;); ?;(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES B}
LBaC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COVPANY HURTZI G, JOHN $2, 446,027 05/ 12/ 08 4%
11- 260714 8,223 06/ 10/ 08
HPLU- 6211- ( 064) N ROUTE 15 FROM 1.4 KM SOQUTH OF RTE 73771 DI NAH SHORE DRI VE 7177 OPPORTUNI TY ROAD 24 443 09/ 10/ 12 0%
15/ 56 SEPARATI ON TO CAM NO DEL NORTE SAN DI EGO, CA 92111 '
62-11 0- (4N) UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 (858) 467- 4086
-0 HI GHWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $501, 000 10/ 25/ 07 52%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $514,724  10/25/07 4,00,
REPAI R MBGR & SI GNS; PLC EROSI ON AN DIEGO. A 62127 DRI VE NORTH $0  10/24/08
CONTROL SAN DI EGO, CA 92128
HA23 (858) 688- 1435
11- SD- 15- 22. 0/ M24. 1 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFCI / BBCl, JV ATTENTION RICK  HSU, PAUL $77,324,409 08/11/04 0%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $76,014,050 08/26/04 0%
ACIMO15 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $304, 037  08/25/08
CVBT- 6211- (034) P
621-1 03-() UNDERCROSSI NG VISTA, CA 92081 SAN DI EGO, CA 92121 PLANT EST
i i CONSTRUCT MANAGED LANES ' .
HB4C SWPPP (858) 720- 2104 SATI S
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $92, 425,286 09/ 09/ 04 78%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON $87, 826,492 09/ 22/ 04
ACI M 015 - (196) 2 13560 EVENI NG CREEK $2, 002, 484 09/ 01/ 08 94%

--0

HB4C
HBAC

SWPPP

State of California Department of Transportation

UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY
RANCHO PARKVAY OVE

CONSTRUCT MANAGED LANES VISTA, CA 92081

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 748- 4261
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11- SD-15-30. 0/ 31. 5 I'N SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS L P $47, 420,115 07/21/08 0%
11-2T0824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY STE 250 $0  08/06/08 0%
Cl M 015 -(202)3 $0 0
15/ 78 SEPARATI ON
CMLN- 6211- (053) CONSTRUCT MANAGED LANES FOOTHI LL RANCH CA 92610
--0) (949) 855- 9755
HB4C SWPPP
11-SD-52-2.6/5.9 I'N SAN DI EGO COUNTY IN SAN DI EGO ON  NATURE' S | MAGE HURTZI G, JOHN $390, 131  05/30/08 1%
11-288404 ROUTE 52 AND ON ROUTE 805 20472-102 CRESCENT BAY DR 7177 OPPORTUNI TY ROAD $3,273  06/20/08 1%
CONVERT | RRI GATI ON SYSTEM SAN Dl EGO. CA 92111 $3,273 02/10/10
LAKE FOREST, CA 92630 ’
(858) 467- 4086
HA25 WPCP
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP | NC $244,058 06/ 17/ 08 0%
11-288504 ROUTE 52 AND ROUTE 163 P O BOX 77038 $0 08/ 04/ 08 0%
CONVERT | RRI GATI ON SYSTEM $0
CORONA CA 92877
(951) 734- 9809
HA25 WeCP
11-SD-52-7.4/13.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18, 265,479 01/ 16/ 08 40%
11- 267304 0.1 MLE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD ig' 312' ggf; 8%5 835 gg 33%
SEPARATI ON TO MAST BLVD SAN DI EGO CA  92192- 9000 SPRI NG VALLEY, CA 91977 ! !
UNDERCROSSI NG ' i (619) 697- 0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52-14. 1/ 16. 3 IN SAN DI EGO COUNTY AT VARI OUS ERRECA' S, | NC. FI TZQ BBON, EDWARD $60, 118, 166 11/ 27/ 07 21%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA %3, i‘éf; gg% 1%5 g% 2(7) 37%
CONSTRUCT FOUR- LANE FREEWAY AVENUE T
LAKESI DE, CA 92040
SANTEE, CA 92071
HEL4 SWPPP (619) 995- 7334
11-SD-52-17.0/17. 7 I'N SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L VEST MOEN, M KE $66, 599, 059 04/ 10/ 08 10%
hé_Langcl)i-(ws) c SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. $5, 908, 5;3 (1)‘115 ?g; f1>g 9%
CONSTRUCT FREEWAY AND | NTERCHANGE SANTEE, CA 92071
LU62- 11 0- ( 6E) R VERSI DE, CA 92092- 2405

0 (619) 596- 3226

HE14 SWPPP



09/ 03/ 08

District 11
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-56-2. 2/ 6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $4, 067,059 04/ 06/ 05 0%
11-172894 0.6 KM EAST OF CARMVEL COUNTRY ROAD  DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $3, ggg' %; 8;1; ﬁ; 83 0%

OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 ’

DEL SUR UNDERCROSSI (858) 467- 4086 PLANT EST

PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 SATI S
HE14 SWPPP
HE14
11-SD-67-9. 3/ 22. 8 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON CO. AKHONDZADEH, RAHI M $507,059 07/10/08 8%
11- 280704 POMY FROM VI G LANTE ROAD TO 6465 MARI NDUSTRY PLACE 2863 CARVEL VALLEY $12,138 07/29/08 204
ACHS- P067- (069) E KALBAUGH STREET FOAD $12,138 12/10/08
P (P;)'W 0- (9E) I NSTALL RUMBLE STRI PS SAN DIEGO, CA DEL MAR, CA 92014
HB1 PP (858) 688- 1318
11- SD- 67- 18. 5/ 24. 4 IN SAN DI EGO COUNTY NEAR RAMONA FROMSIM J HARRI'S, |NC. TRAN, DUNG $1, 531,135 05/21/08 0%
11- 261204 ARCH E MOORE ROAD TO ROUTE 78 4375-260 JUTLAND DRI VE 2863 CARMEL VALLEY $616, 635 06/10/08 44%

RUBBERI ZED HOT M X ASPHALT OVERLAY ROAD $616, 635 09/ 30/ 08

SAN DI EGO, CA 92117
DEL MAR CA 92014

VL VPCP (858) 720- 2115
11- SD- 75-17. 4/ 20. 5 I'N SAN DI EGO COUNTY | N CORONADO FROMVALLEY SLURRY SEAL, | NC. FI GUEROA, RENE $780, 842 05/ 15/ 08 0%
11-2772U4 THE NAVAL AMPHI Bl OUS BASE TO SAN P.O BOX 1620 817 SWEETWATER ROAD 23 06/ 10/ 08 0%

DI EGO CORONADO BAY BRI DGE

W SACRAMENTG, CA 85691 SPRI NG VALLEY, CA 91977

PLACE M CROSURFACI NG (619) 697- 2439 SUSPENDED
HMLA WeCP
11- SD- 75-21. 8/ 21. 9 IN SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STIE CONSTRUCTI ON, INC.  JUAREZ, DANI EL $992, 103 07/ 20/ 06 76%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 2863 CARVEL VALLEY igigv ??S 22; 8(1); gg 99%

HA21 WPCP

11-SD- 78-35.5/45. 2
11- 285304

HMLA WPCP

State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 08/20/08

AND AT THE SAN DI EGO MAI NTENANCE YARD

CONSTRUCT WALKWAY EXTENSI ON RICHMOND, - CA 92592

I'N SAN DI EGO COUNTY AT AND NEAR
RAMONA FROM RQUTE 67 TO OLD JULI AN
HI GHWAY

M CROSURFACI NG

VALLEY SLURRY SEAL CO.
P. 0. BOX 981330

WEST SACRAMENTO, CA 95798

ROAD
DEL MAR CA 92014
(858) 688- 1501

AKHONDZADEH, RAHI M
2863 CARMEL VALLEY
ROAD

DEL MAR CA 92014

(858) 688- 1318

$1,014, 163 06/13/08 28%
$91,397 07/07/08 9%
$91, 397 09/ 30/ 08 °
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 78-57. 9/ 66 I'N SAN DI EGO COUNTY AT AND NEAR CALMEX ENG NEERI NG, | NC. LEVI NE, GARY $1, 316,259 05/ 09/ 08 19%
11-285104 JULI AN FROM WASHI NGTON STREET TO 3.7 P.O. BOX 2425 5825 AVENI DA ENCI NAS 2138, 812 22; 12; 82 11%
M LES WEST OF VALLECI TGS ROAD CARLSBAD, CA 92008 ’
RUBBERI ZED HOT M X ASPHALT OVERLAY W VERSIDE CA  92516-2425 (760) 929- 3232
HVLA WPCP
11-SD-78-72.9/0 IN SAN DI EGO AND | MPERI AL COUNTIES ~ MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4, 260,367 10/ 18/ 06 80%
11-165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REGI ONAL OFFICE 722 E. BARI ONI BLVD. $4, 115, 7;3 125 g;; gg 98%
SAN FELI PE CREEK BRI DGES P.Q BOX 867 | MPERI AL, CA 92251
W DEN BRI DGE 19010 SLOVER AVENUE (858) 688- 1491
HA21 WPCP BLOOM NGTON, CA 982316
11-SD-78-/3.3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMALL AMERI CAN ASPHALT LEVI NE, GARY $1, 141,392 05/ 14/ 08 0%
11-277014 ROUTE 78/ 5 SEPARATI ON TO COLLEGE P.O. BOX 2229 5825-102 AVEN DA ig 88; 8%5 gg 0%
BOULEVARD UNDERCROSSI NG ENCI NAS
RUBBERI ZED ASPHALT CONCRETE OVERLAY » CA  02878-2229 CARLSBAD, CA 92008
VL VPCP (760) 929- 3232
11-SD-79-7.5/8.5 IN SAN DI EGO CO NEAR PASO PI CACHO SP PAZARGAD ENG NEERI NG TRAN, DUNG $572,411 02/ 04/ 08 0%
11-270304 FROM 1.9 M LES SOUTH OF PASO Pl CACHO CONSTRUCTI ON, | NC. 11803- B SORRENTO $484, 359  02/21/08 0%
Aci' ‘Z‘ézg'ggg‘) E CAVPGROUND TO 0.9 M LE SOUTH OF PASO 7120- 108 HAYVENHURST AVE. VALLEY ROAD $153,083  10/09/08
-0 Pl CACHO CANPGRALRD VAN NUYS, CA 91406 SAN DI EGD CA 92121 PLANT EST
I NSTALL NEW CULVERTS ' .
A3 - (858) 720- 2115 SATI S
11- SD- 79- 10. 2/ 18 I'N SAN DI EGO COUNTY NEAR JULI AN AND HAZARD CONSTRUCTI ON CO. AKHONDZADEH, RAHI M $567,568 07/ 07/ 08 20%
11- 280904 103,431 07/23/08
ACHS- X073- (084) E iz/éNUCO,LS?;UE?I,\r/;Zﬁ QEKMO&JE(;;TEA?i 6465 MARINDUSTRY PLACE ;?)ig CARMEL VALLEY §103, 431 10/20/08 18%
P X0-73 0- (4E) SAN DI EGO, CA
0 DEL MAR, CA 92014
HB1 VPCP (858) 688- 1318
11-SD-94-1.4/9. 3 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF $617,617 05/ 14/ 08 0%
11-285404 LOCATI ONS FROM ROUTE 94/5 SEPARATI ONCALI FORNI A | NC $0 06/12/08 0%
TO GROVE STREET OVERCROSSI NG 1310 W 23RD STREET $0

CLEAN AND TREAT BRI DGE DECK
TEMPE AZ 85282

HVB WPCP (602) 437-1711
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Statement of Ongoing Contractsasof 08/20/08 09/ 03/ 08
District 11
M
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-11.3/13.8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521, 466 05/ 21/ 07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $445, 923 82; %%5 (1’3 0%
UNDERCROSSI NG TO VI A MERCADO CRANGE. CA 92868 SAN DI EGO, CA 92111
TREE PLANTI NG AND | RRI GATI ON : (858) 467- 4084 PLANT EST
HA25 WPCP SATIS
11- SD-94-11. 6/ 12 IN SAN DI EGO COUNTY AT CASA DE ORO  BEADOR CONSTRUCTI ON COMPANY — GAYON, ALBERTO $489, 100 04/24/08  100%
11- 285904 FROM 0.2 M LE WEST TO 0.2 M LE EAST 26320 LESTER Cl RCLE 817 SWEETWATER ROAD $§;§§’ gg? 825 gg; gg 72%
OF KENWOOD DRI VE UNDERCROSSI NG A 62863 SPRI NG VALLEY, CA 91977 '
REHABI LI TATE AND W DEN RAMP CORONA, (760) 594- 2006 OVER RUN
HB4N WPCP
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE AR NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $3é§* gig 825 (1)25 83 0%
RANCHO M GUEL ROAD WNGESTER. A 92506 SAN DI EGO, CA 92111 ’
PLANTI NG AND | RRI GATI ON : (858) 467- 4084 PLANT EST
HA25 SWPPP SATIS
11-SD-125-9.2/9. 2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G, JOHN $1, 466,590 07/ 18/ 06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOAN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 423'53% 8;; %f 83 0%
0.1 KM VEST CF ROUTE 125 TOO.1 KM\ SAN DI EGO, CA 92111 :
SOUTH OF BONI TA MEADOAS LAN ’ (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG
HE14 SWPPP SATIS
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $602,382 02/28/05  100%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $585, 922 825 (1)25 gg 100%
STREET OVERCROSSI NG
HI GHVAY PLANTI NG AND | RRI GATI ON WINCHESTER, CA 92596 oo aonuons 08106708
(858) 467- 4048 PLANT EST
HB1 WPCP SATIS
11-SD-163-8.3/8. 9 IN SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DANI EL $10, 556, 864 03/ 13/ 06 0%
gﬁif‘ég%-(me‘,) 0.6 KM SOUTH TO 0.3 KM NORTH OF P.Q BOX 640 13220-112 EVENI NG $10, 300, Zgg 83; ig; gg 0%
CLAI REMONT MESA BOULEVARD L AKESI DE. CA 82040 CREEK DRI VE
-0 OVERCROSS| NG : SAN DI EGO, CA 92128 PLANT EST
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679- 5567 SATI S

HE14 SWPPP
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District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-188-/ . 2 IN SAN DI EGO COUNTY AT TECATA FROM ERRECA'S, |NC. AGUI LAR, PEDRO $15, 975, 294 10/ 26/ 06 82%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $14, 496, 621 11/ 20/ 06 90%
HPD- P188- ( 001) OF TH NG ROAD EL CAJON. CA 92021 $316,031 01/07/09
-0 COVWERCI AL VEH CLE ENFORCEMENT LAKESI DE, CA 92040 ’
(858) 688- 1372
HA42 SWPPP
11- SD- 805- 2. 2/ 11. 4 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF CA. ROSAL, PURI SI MO $618,598 05/ 08/ 08 60%
11- 258904 LOCATI ONS FROM DEL SOL BOULEVARD 1310 W 23RD STREET 2863 CARVEL VALLEY $318, 607 05/29/08 520
UNDERCROSSI NG TO 47TH STREET TENPE. AZ 85282 ROAD $246,274 10/ 06/ 08
UNDERCROSSI NG ’ DEL MAR, CA 92014
HVB WPCP CLEAN AND TREAT BRI DGE DECK (858) 720- 2123
11- SD-905-2. 9/ 5. 7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — MOEN, M KE $4, 463,800 11/19/07 78%
11-274804 0.3 KM VEST OF ROUTE 905/ 5 P.Q BOX 229000 $4, 187,389 12/18/07
ACNH- A905- (018) E SEPARATI ON TO 0.9 KM EAST OF  ROUTE Zi;#EEUEx ;ﬂzsx ROAD $652,789 09/12/08 3%
-0 905/ 805 SEPARATI ON AND AT CA SAN DI EGO, CA 92192 (619) 596- 3226
PAVEMENT REHABI LI TATI ON
HA22 SWPPP
11- SD- 905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMSKANKSA USA Cl VI L WEST OLSON, TED $60, 699, 617 01/ 30/ 08 13%
héﬁféiﬁ_(onw 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT I NC. 8863 Al RWAY ROAD $éé, gig, ;2(7) f{g; %; f1>g 19%
LUB2- 11 O- (2N P VEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154 » 343,
) ) CONSTRUCT NEW FREEWAY B}
6211- 073-() SAN DI EGO, CA 92154 (619)661-6406
HE14 SWPPP
11- SD-5722-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT FALCON GENERAL ENG NEERING ~ FARMER, BRANDON L. $1, 036, 611 06/ 30/ 08 5%
11-080624 THE KEARNY MESA OPERATI ONS CENTER I NC. 7177 OPPORTUNI TY ROAD $1,120 07/29/08 0%
CONSTRUCT STORAGE SHED AND CANCPI ES 572 COLLYN STREET SAN DI EGO, CA 92111 $1,120 02/17/09
VI STA, CA 92083 (858) 688- 1375
HAL2 WeCP
Totals: Authorized Final Amt: $982, 304, 380 Completed to Date: $504, 326, 667  Work ThisMonth: $30, 967, 069

State of California Department of Transportation




Statement of Ongoing Contracts - Index
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

11
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$368, 284, 039
$9, 111, 049
$11, 829, 867
$328, 420, 754
$1, 000, 000
$263, 658, 670
$982, 304, 380

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
11 $142, 447, 438

Work completed this Period: $142, 447, 438

Work Comp
$349, 417, 704
$8, 873, 972
$11, 356, 825
$96, 336, 160
$0

$38, 342, 007
$504, 326, 667
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